QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Louisville
2011-2 (April)

04/20/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct 500 Bed Residence Hall

Construct Administrative Office Building
Construct Athletic Academic Support Facility
Construct Athletics Office Building

Construct Belknap Campus Welcome Center East
Construct Belknap Research/Academic CONN Center

Construct Boathouse for Women’s Rowing Program

Comments: Completion date has been contractually extended to

Construct Center for Predictive Medicine
Construct Center for the Performing Arts
Construct Chestnut Street Garage Speed Ramp
Construct Complete Two Shelled Floors of CII
Construct Diversity Center for Excellence
Construct Executive MBA/Business Program
Construct Fitness & Health Institute

Construct Flexner Way Mall - Floyd to Preston
Construct Flexner Way Mall - Hancock to Clay
Construct Flexner Way Mall - Preston to Jackson
Construct Health Sciences Campus Parking Structure III

Construct Health Sciences Campus Steam/Chilled Water
Plant II

Construct HSC Parking Structure II
Construct HSC Research Facility V
Construct Instructional Facility in HSC Quad
Construct Intramural Field Complex

Construct Physical Plant Space in Health Sciences Campus
Garage

Construct Soccer Stadium

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2006-2008 In Construction 95 06/15/11

accommodate late arrival of rowing tank.
Jefferson  2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Not Closed Out 100 12/31/09 12/21/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Not Closed Out 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
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Cabinet/Agency/Project Title

Construct Student Recreation Center
Construct Utilities, Remove Overhead Lines
Construct Westside Dining Facility
Ernst Hall Renovation
Exand and Renovate Life Sciences Building
Expand & Renovate - Founders Union Building
Expand Ambulatory Care Building Academic Addition
Expand and Renovate - Dental School
Expand and Renovate Founders Union Building Phase II
Expand and Renovate Oppenheimer Hall
Expand Chilled Water and Electrical Service Upgrade
Expand College of Business for Equine Industry
Expand Miller IT Center Data Center
Expand Papa John's Cardinal Stadium
Expand Patterson Baseball Stadium
Expand Rauch Planetarium
Expand Regional Biocontainment Laboratory
Expand Sackett Hall
Expand Student Activities Center
* HSC Research Campus Facility - Phase III
Purchase Artificial Turf for Field Hockey
Purchase Artificial Turf for Intramural Field
Purchase Artificial Turf Practice Field Facility
Purchase Land Downtown for MBA Program
Purchase land near Belknap Campus North
Purchase Land Near Belknap Campus South
Purchase Land Near Health Sciences Campus - Parcel I
Purchase Land Near Health Sciences Campus - Parcel III
Purchase Land Near Health Sciences Campus Parcel II

Purchase Real Estate Near Health Sciences Campus -
Parcel II

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2010-2012 A/E Selection
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 05/01/10 06/30/10
Jefferson CPBOC-6/01/09 Complete/Closed Out 100 01/15/10 02/28/10
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 05/01/10 05/01/10
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 89 09/01/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 4 02/28/12
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Design/Phase C
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2004-2006 Complete/Not Closed Out 100 06/24/09 06/30/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/Closed Out 100 07/01/10 07/01/10
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Renovate Belknap Campus North Entrance

Renovate Burhans Hall

Renovate Capital Renewal Pool

Renovate Chemistry Fume Hood Redesign, Phase II
Renovate College of Business Faculty Offices
Renovate College of Education Building
Renovate Ekstrom Library

Renovate Ekstrom Library (new project)

(see Renovate Ekstrom Library project initially authorized in 2006)

Renovate Gross Anatomy Lab

Renovate J. B. Speed Building

Renovate Kersey Library

Renovate Kornhauser Library

Renovate KY Lions Eye Research Institute
Renovate Law School

Renovate Medical School Tower

Renovate Miller Information Technology Center
Renovate Natural Science Building

Renovate Research Imaging Facility
Renovate Research Resource Center

Renovate Shelby Campus Infrastructure
Renovate Stevenson Hall

Renovate W.S. Speed Building
Renovate/Install Baghouse Dust Collectors
Renovate/Replace Gas Boiler in Steam Plant

Utility Distribution - South Belknap Campus

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/Closed Out 100 08/31/09 09/15/09
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/Closed Out 100 12/31/09 12/31/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Closed Out 100 09/30/09 09/18/09
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2010-2012 Design/Phase A
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Closed Out 100 08/14/09 08/14/09
Jefferson 2010-2012 In Construction 56 08/31/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Cancelled
Jefferson 2010-2012 Cancelled
Jefferson 2006-2008 Awaiting Initiation by Agency
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